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REGION 1
STP-3328(1)0 99% $84,511GRANITE CONSTRUCTION COMPANY AARON LARSEN
STP-LC03(11) 06/28/2007 $0STAKER & PARSON COS DBA JACK B. PARSON C BRIAN CRAVEN
F-I84-6(92)55 08/17/2007 $0HIKIAU, INC. DAVE HOLMGREN
SP-0068(41)69 07/27/2007 $0STAKER & PARSON COS DBA STAKER PAVING & DAVE HOLMGREN
SP-0109(2)0 09/04/2007 $0STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN
STP-9999(826) 08/30/2006 7/9/2007$0WESTERN STRUCTURES & PRECAST DAVE HOLMGREN
*NH-STP-0089(73)356 ject has several issues. See comm99% $107,596STAKER & PARSON COS DBA JACK B. PARSON C KELLY BARRETT
SP-0108(16)10 08/30/2007 $0INTERMOUNTAIN SLURRY SEAL, INC. KELLY BARRETT
S-R199(17) 08/23/2007 $0GRANITE CONSTRUCTION COMPANY KELLY BARRETT
SP-0237(4)0 09/07/2007 $0INTERMOUNTAIN SLURRY SEAL, INC. NICK PETERSON
*STP-0126(7)5 PR-47, Additional documentation!!04/02/2007 $86,568GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL
HPP-0089(45)341 Change Order!! Survey issues!!05/11/2007 $18,976SKYVIEW EXCAVATION AND GRADING, INC. STEVE NIEBERGALL
IM-15-7(220)327 99% $0GREENE'S INC STEVE NIEBERGALL
IM-15-7(222)313 08/06/2007 $49,303STAKER & PARSON COS DBA STAKER PAVING & STEVE NIEBERGALL
SP-0232(5)0 99% $45,564STAKER & PARSON COS DBA JACK B. PARSON C STEVE NIEBERGALL
SP-R199(4) Decision on another structure.07/30/2007 $0GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL

REGION 2
CM-0209(12)11 rections needed by Horrocks to clo09/28/2006 $29,771STAKER & PARSON COS DBA STAKER PAVING & 
SP-0067(1)0 12/31/2006 $4,925,534FLUOR AMES KRAEMER, LLC BYRON PARKER
STP-BRO-0201(5)17 RCS office for final review02/07/2007 4/20/2007$0RALPH L WADSWORTH CONSTR CO INC DAN NOZISKA
IM-80-4(96)129 04/18/2007 6/22/2007$0STAKER & PARSON COS DBA STAKER PAVING & DARREN ROSENSTEIN
ISTP-215-9(121)26 06/29/2007 $19,792DRY CREEK STRUCTURES LLC DARREN ROSENSTEIN
IM-80-3(142)107 09/13/2007 $60,215GRANITE CONSTRUCTION COMPANY DAVID SCHWARTZ
FH34(001)6 missing ticketsfinal paperwork99% $45,751GRANITE CONSTRUCTION CO OF UT DERYL MAYHEW
SP-0201(5)13 99% $687,885RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW
STP-0032(16)21 03/30/2007 $26,829STAKER & PARSON COS DBA STAKER PAVING & DERYL MAYHEW
STP-0035(2)0 12/14/2005 $0STAKER & PARSON COS DBA STAKER PAVING & DERYL MAYHEW
STP-0224(38)16 99% $9,674FLARE CONSTRUCTION, INC. & SUBSIDIARY DERYL MAYHEW
STP-LC43(18) 08/01/2006 $0MILLER PAVING, INC. DERYL MAYHEW
SP-0036(14)56 Reviewing ledger and quantities04/20/2007 $0STAKER & PARSON COS DBA STAKER PAVING & ED ROCK
CM-R299(15) 07/10/2007 $4,211HIDDEN PEAK ELECTRIC CO., INC. JOSH VANJURA
F-R299(35) 08/06/2007 $0INTERMOUNTAIN SLURRY SEAL, INC. JOSH VANJURA
NH-STP-0201(8)0 08/24/2007 $86,648STAKER & PARSON COS DBA STAKER PAVING & JOSH VANJURA
S-0036(22)28 09/21/2007 $0GENEVA ROCK PRODUCTS, INC. JOSH VANJURA
*NH-15-7(215)314 11/15/2005 10/17/2006$47,342GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
STP-2082(6)11 CO for non participating items100% $55,500GENEVA ROCK PRODUCTS, INC. MARK CLARK
STP-LC35(126) 11/06/2006 9/12/2007$0MILLER PAVING, INC. MARK CLARK
SP-15-7(243)269 07/09/2007 7/26/2007$0HIDDEN PEAK ELECTRIC CO., INC. MARWAN FARAH
SP-15-7(249)294 99% $92,673GENEVA ROCK PRODUCTS, INC. MARWAN FARAH
STP-0068(20)50 99% $162,984STAKER & PARSON COS DBA STAKER PAVING & MARWAN FARAH
STP-2060(1)0 99% $50,000GRANITE CONSTRUCTION COMPANY MARWAN FARAH
STP-2190(2)0 04/20/2007 $4,986HIDDEN PEAK ELECTRIC CO., INC. MARWAN FARAH
STP-LC35(142) 99% $62,320WESTERN QUALITY CONCRETE, INC. STEVE PARK

REGION 3
STP-2728(2)9  as-builts corr, ledger sheets, 99% 2/22/2007$103,498BURDICK PAVING
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REGION 3
STP-2794(1)0  certified payrolls CUF forms, final est. qty corr.09/19/2007 3/13/2007$0BURDICK PAVING
STP-LC49(68)   Have not received to check yet99% $5,372WESTERN QUALITY CONCRETE, INC. CIVIL SCIENCE INC.
*IM-15-5(32)223 final est documentation final paperwork, submittals99% 9/27/2007$194,935WADSWORTH BROS CONST. CO. INC. GREG SEARLE
*INH-IBRF-15-6(134)264 ledger corr final paperwork 99% 4/25/2007$130,763RALPH L WADSWORTH CONSTR CO INC GREG SEARLE
IM-15-6(162)268 Being Reviewed Now99% 9/27/2007$99,531GENEVA ROCK PRODUCTS, INC. GREG SEARLE
SP-9999(850)  minor corr ledger final paperwork99% 3/21/2007$22,973INTERMOUNTAIN SLURRY SEAL, INC. GREG SEARLE
CM-LC49(86) dditions, corrections, final paperwor11/16/2006 12/7/2006$0SORENSEN, CRAIG F. CONSTRUCTION, INC. MARK CLARK
PLHD-STP-0092(5)1 NOI NOT SWPPP scale certsC-141 CUF forms05/23/2007 3/7/2006$32,889STAKER & PARSON COS DBA STAKER PAVING & MARWAN FARAH
SP-9999(719) qty corr new change order10/31/2006 12/14/2006$25,311SORENSEN, CRAIG F. CONSTRUCTION, INC. MARWAN FARAH
BHO-LC13(4) Final est. approval Final paperwork documentation12/21/2006 8/18/2007$19,976BUILD INC REX HARRISON
STP-0089(40)298 Final estimate, progress reportsqty corrections, final paperwork/doc07/23/2007 8/14/2007$0WESTERN QUALITY CONCRETE, INC. RUSS BROWN
STP-2860(1)0   final doc payrolls EEO roster  ledger corr01/08/2007 5/7/2007$0H. E. DAVIS CONSTRUCTION, INC. SCOTT HENDRICKS
STP-LC49(80)   payrolls EEO rosters as-builtsinal paperwork ledger corr submitta04/27/2007 5/29/2007$0B. JACKSON CONSTRUCTION & ENGINEERING SCOTT HENDRICKS
BRO-LC13(6) Not received for review yet99% $29,175FLARE CONSTRUCTION, INC. & SUBSIDIARY TRISTAN DEMILLE
STP-2750(1)0  EEO rosters Qty. cal/corr final paperwork09/18/2007 5/22/2006$0BURDICK PAVING TROY OSTLER

REGION 4
S-LC19(12)-DEMOLITION Final Est sent 09/21/2007C-190 signature07/27/2007 9/19/2007$0RALPH L WADSWORTH CONSTR CO INC
BHF-0006(24)288 In Review02/20/2007 2/26/2007$58,232GERBER CONSTRUCTION, INC. FRED JENKINS
STP-0010(34)34 Final Est. to Cntr 09/19/200702/20/2007 2/26/2007$0NIELSON CONSTRUCTION FRED JENKINS
STP-1332(2) C.O.Not rec'd in region: CO/final docs99% $29,147NIELSON CONSTRUCTION FRED JENKINS
SP-R499(7) 08/29/2007 $28,483STAKER & PARSON COS DBA WESTERN ROCK PRO LIEF CONDIE
*STP-0024(28)53 08/07/2007 $89,837BROWN BROTHERS CONSTRUCTION CO. LYNDON FRIANT
F-0089(139)72 Sent FInal Est. to Cont. 9/25/0708/07/2007 9/13/2007$0STAKER & PARSON COS DBA WESTERN ROCK PRO LYNDON FRIANT
F-I70-1(59)17 09/04/2007 $75,686A-CORE CONCRETE CUTTING INC. LYNDON FRIANT
IBHF-70-1(54)10 09/21/2007 $76,117GERBER CONSTRUCTION, INC. LYNDON FRIANT
STP-3196(1)0 Court - Lawsuit01/31/2003 2/13/2003$0MERRICK YOUNG INC MATT SIBUL
*NH-0491(1)0 Missing PayrollsNot received in Region99% $142,109W. W. CLYDE & CO RUSS TANGREN
BHF-0128(7)7 Needs Final Review03/02/2007 7/31/2007$7,418GERBER CONSTRUCTION, INC. RUSS TANGREN
BRF-0128(5)12 Final Est to SLC 09/25/200712/07/2006 8/5/2007$0G.A. WESTERN CONSTRUCTION CO. RUSS TANGREN
NH-0191(11)0 Change OrderNot Received in Region 99% $47,977CAL WADSWORTH CONSTRUCTION RUSS TANGREN
NH-0191(25)124 oc's: Certs & Payrolls, Change OrdNot Received in Region99% $102,341W. W. CLYDE & CO RUSS TANGREN
SP-0191(28)52 CLAIMCLAIM99% $144,850WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN
STP-0128(9)3 Needs Final Review by RCS02/08/2007 3/5/2007$23,339LEGRAND JOHNSON CONSTRUCTION CO. RUSS TANGREN
STP-LC53(31) 99% $8,633RAINTREE LANDSCAPING LLC THOMAS CHRISTENSEN
STP-LC39(4) Needs Review by RCS07/27/2007 9/17/2007$9,969HARWARD AND REES TOM CHRISTENSEN
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